
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:10 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 218 Date: 23-Nov-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 441

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•Generate response to RFI-2289 Edge Plate Misalignment
•Punchlist review
•0800 hrs Staff Meeting

FIELD WORK:
Thanh Le and David Bradd are out of the office today.

W-LINE:

•Bolt testing at Counterweight, CW18. While testing the bolts that attach the CW to the OBG , on the
inside of the OBG there were 6 bolts that were freshly installed for the Suspender Brackets at PP20. These
were tested as well, (RC# DHGM240035; M24x100).
•7W/8W South Side Panel welding lower third.
•8W/9W welding on the North and South ends of the Bottom Plate , near the Longitudinal Diaphragms.
Seal weld is already in at this location.
•Welding of the first Lifting Lug holes.

E-LINE:

•Bolt installation at the CB12/9E connection.
•7E/8E has Type 2 & 10 stiffener welding on the underside of the Top Deck on the North side .
•8E/9E Bottom Plate cover weld preparation/grinding.
•Continual welding of the Lifting Lug holes and the Access holes , (“watermelon holes”).

Accrued 2.5 hours of overtime covering the Contractor's hours.

Page 1 of 1ddrRptbyBidItem


